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Progress is reported as per the PID key deliverables:

	No.
	DELIVERABLE
	DUE DATE
	COMMENTS
	STATUS

	1
	Guide layout: Chapters - 
	31 October 2013
	
	Completed

	2
	Design and specifications document - 
	31 January 2014
	
	Completed

	3
	Project Progress: Kuwait
	10 February 2014
	
	Completed

	4
	Team brief and expected date for deliverables
· Brief sent to member SAIs
· Assignments due by 30 November 2014
	31 March 2014
	Only SAIs Zimbabwe and India submitted country papers
	Completed

	5
	Development of analytic model
	31 March 2015
	Guide being compiled/ drafted. To be presented to the working group for discussion – WGITA meeting, June 2015,Poland
	In draft

	6
	Project Progress: 2015
	June 2015
	
	To take place during the WGITA meeting on 29 & 30 June 2015, Poland

	7
	Fraud risk assessment
	31 March 2016
	To discuss way forward at the meeting in Poland
	

	8
	Finalisation and approval
	2016
	
	



